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Date: August 23, 2022 

To: Transportation, Energy and Utilities Committee  
 
From: Chapin Spencer, Director 
 Norman Baldwin, P.E., Assistant Director/City Engineer 

Corey Mims, P.E., Senior Public Works Engineer   
Olivia Darisse, P.E., Public Works Engineer 

 
Subject:  Railyard Enterprise Project – Project Update 

 
 
REQUEST 
 
Tonight, we are seeking the TEUC’s support of Alternative 1B as the anticipated preferred alternative 
for the Railyard Enterprise Project, and to support staff as they seek acceptance on the anticipated 
preferred alternative from the City Council on September 19th, 2022. We will be giving a presentation 
to the TEUC detailing the concept alternatives, the evaluation leading to the anticipated selection of 
Alternative 1B, and the next steps for the project. 
 
BACKGROUND 
 
The Railyard Enterprise Project (REP) is a proposed multi-modal transportation link connecting Pine 
Street to Battery Street.  The purpose of the Railyard Enterprise Project is to support economic 
development in the area; improve livability of the surrounding neighborhoods; enhance multimodal 
travel connectivity between the Pine Street corridor and Battery Street in the Burlington Waterfront 
South area; and improve intermodal connections to the Burlington Railyard.  
 
In partnership with the City, the Vermont Agency of Transportation (VTrans), the Federal Highway 
Administration (FHWA) and the Chittenden County Regional Planning Commission (CCRPC), an 
enhanced scoping process under the Every Day Counts/Planning and Environmental Linkages 
(EDC/PEL) FHWA initiative was completed in 2016.   A Steering Committee, comprised of members of 
City, State and local organizations, recommended that the City Council support the advancement of 
three Phase 2 Alternatives into the National Environmental Policy Act (NEPA).  Public input during the 
process raised topics including concerns about impacts to existing buildings in the project area, a desire 
to have more local control, and interest in developing the project to reduce traffic impacts in the King 
St and Maple St neighborhoods.   
 
Between 2016 and 2020, the City, VTrans and CCRPC conducted a supplemental scoping of REP Phase 
2 Alternative 1B to evaluate whether a local/state approach that does not use federal funds was 
feasible. The supplemental scoping was very beneficial in conducting more detailed review of the 
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historic and environmental considerations as well as railyard and private property impacts in the 
project area.  The findings from the supplemental scoping will help inform upcoming project 
development work including the Federal National Environmental Policy Act (NEPA) process.  Based on 
the supplemental scoping and the overall projected cost, in June 2020, the City Council passed motions 
to accept the supplemental scoping report, to seek federal and state funds to advance the project, and 
to request the State of Vermont expedite the availability of 90% grant funding for this project to 
advance into the preliminary engineering phase.   
 
Mayor Weinberger and Director Spencer met multiple times with VTrans and FHWA leadership to 
inform them of the City Council’s and Administration’s strong support to promptly advance this project 
with 90% Federal and State funding. The meetings were productive and helped improve VTrans’ and 
Federal Highway Administration’s understanding of the project’s local support, beneficial economic 
development opportunities, and improved multimodal traffic management. Based on these 
conversations, VTrans provided a letter to Director Spencer on November 10, 2020 that supported 
advancing the project to preliminary engineering in FY’22 with 90% Federal and State funding. On 
December 21, 2020, the City Council passed a motion to support the Administration’s decision to move 
forward with a partnership with the State of Vermont Agency of Transportation and Federal Highway 
Administration to advance the Railyard Enterprise Project to a preliminary engineering phase. 
 
The Phase 1 and Phase 2 Scoping Reports can be found on the CCRPC’s website here:  
https://www.ccrpcvt.org/our-work/transportation/current-projects/scoping/railyard-enterprise-
project/ 
 
PROJECT FUNDING 
 
In early 2021 the City was awarded a grant for the project. The grant is for 81.08% federal funding, 
8.92% state funding and a 10% local match obligation.  The maximum limiting amount of this grant is 
$10,000,000; $9,000,000 of which is reimbursable through the State and Federal share. The local match 
obligation of $1,000,000 for this agreement is being funded through City capital. DPW staff received 
authorization from the Board of Finance and City Council in May 2021 to enter into a Cooperative 
Agreement with VTrans. 
 
It is anticipated that the grant will cover preliminary engineering, permitting and right-of-way 
acquisition costs, and additional funds for these activities or construction, up to $20M, will be 
committed at the same federal/state/local share funding ratios through future amendments to this 
Cooperative Agreement. Staff anticipates there will be non-participating costs not accounted for in the 
10% Local match obligation.  State policy states that any development soil liabilities would be required 
to be assumed by the grant recipient as non-participating costs.  The development soil liabilities would 
be determined at a later stage of project development. 
 
CONSULTANT SELECTION 
 
In July 2021, the City publicly advertised a Request for Qualifications (RFQ) to procure preliminary 
scoping and permitting services, and received two responses to the RFQ. DPW staff evaluated and 
scored the responses, and selected Stantec Consulting Services as the consultant for this phase of the 
work. DPW received authorization from the Board of Finance and City Council to enter into a contract 
with Stantec in November 2021.  
 
Stantec is an international multi-disciplinary engineering firm with a location in South Burlington. 
Stantec and their team of subconsultants will lead DPW through conceptual plan development and the 
federal permitting process in compliance with the National Environmental Policy Act. A new contract 
will be negotiated before moving onto the preliminary engineering phase. 
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ALTERNATIVES EVALUATION 
 
Over the last several months, DPW and the consulting team have worked together with VTrans and 
FHWA to evaluate the feasibility of three alternatives from the 2016 PEL study with respect to right-
of-way and property impacts, historic preservation, environmental impacts and cost. Based on this 
preliminary evaluation, the project team anticipates selecting Alternative 1B as the preferred design 
alternative. Alternative 1B consists of a single street running between Pine Street and Battery Street. 
Three intersection control options are being evaluated at the Pine Street terminus: a traditional 
roundabout, and two standard, signalized intersection configurations. The exact alignment of the 
roadway and type of intersection controls continue to be evaluated will be determined in the 
conceptual design phase. We will return to the TEUC during the conceptual plan phase to present these 
decisions and the updated design concept. 
 
PROJECT OUTREACH 
 
Property owners and tenants within the project impact area have been engaged in discussions 
regarding the evaluation of the alternatives and roadway alignments. To date, the design team has met 
with Vermont Rail System (VRS), Curtis Lumber, Independent Block, Chittenden Solid Waste District, 
Citizen Cider, Complex Enterprises LLC, MGD Inc, Jesse Jacobs, and tenants of 339 Pine Street. The 
project team has revised the preferred alternative concept to address many of the concerns raised by 
these stakeholders in an effort to mitigate the impacts to their properties. We will continue to work 
with these parties through the preliminary engineering phase. In general, stakeholders seem satisfied 
with the project team’s efforts thus far and are generally supportive of the project and Alternative 1B. 
 
The project team will be holding a public meeting on September 7th, 2022 to present the anticipated 
preferred alternative to the broader community. We will present the general concept and timeline for 
the project, as well as information regarding how to stay updated and involved in the project. On 
September 19th, 2022 we will seek approval of the anticipated preferred alternative from the City 
Council before moving forward with formal selection of the preferred alternative and the conceptual 
design. 
 
NEXT STEPS 
 
Staff will return to the TEUC during the conceptual design phase, after further design work is 
completed. An overview of the updated concept will be presented, and we will take in additional 
feedback from the TEUC and respond to questions.  
 
Feel free to contact us at nbaldwin@burlingtonvt.gov, cmims@burlingtonvt.gov, or 
odarisse@burlingtonvt.gov to discuss any of this in further detail.  Thank you. 
 
ACTION 
 
The TEUC supports Alternative 1B as the anticipated preferred alternative for the Railyard Enterprise 
Project, and supports staff as they seek acceptance on the anticipated preferred alternative from the 
City Council on September 19th, 2022. 
 
ATTACHMENTS: 
 
Attachment A: September 7th Public Meeting Flyer for Railyard Enterprise Project 
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PUBLIC MEETING 
RAILYARD ENTERPRISE PROJECT 
WHEN: WEDNESDAY, SEPTEMBER 7, 2022 AT 6:00 PM 

WHERE: ZOOM AND BURLINGTON CITY HALL 
Zoom:  From your computer, tablet, or smartphone:  
https://us02web.zoom.us/j/88386970269?pwd=aitpUWVwQlkxNTRocTJyaXAzVkVpQT09 
Passcode (584278) 
Or telephone: +1 929 205 6099, then enter the Webinar ID (883 8697 0269) and Password 
(584278) as instructed 
In-Person: Burlington City Hall, Sharon Bushor Room, 149 Church St, Burlington, VT 05401 

The Department of Public Works invites the community to participate in a meeting to 
learn about the Railyard Enterprise Project, a proposed new roadway connecting Pine 
Street to Battery Street. If you are unable to join us, the meeting will be recorded and 
available on the project website. Additional information can be found on the project 
website at www.railyardenterprise.com. Participants are encouraged to participate 
virtually. However, for community members requiring language services or other 
accommodations, an in-person location has been identified. 

 
To request interpreter services for the September 7th meeting or to learn more about the Railyard 
Enterprise Project, please call 802.922.5001 or email CMims@burlingtonvt.gov by August 30th. 
Additional information is available on the project website at www.railyardenterprise.com. 

စက်တငဘ်ာလ ၇ ရက်ေန ့ အစညး်အေဝးအတွက် စကားြပနဝ်နေ်ဆာငမ်�များ ေတာငး်ခရံန ်သိုမ့ဟုတ် Railyard 
Enterprise ပေရာဂျက်အေ�ကာငး် ပိုမိုေလလ့ာရနအ်တွက် ေကျးဇူးြပု၍ ၈၀၂.၉၂၂.၅၀၀၁ သို ့ ဖုနး်ေခါ်ဆိပုါ သိုမ့ဟုတ် 
�သဂုတ်လ ၃၀ ရက်ေန ့ ေနာက်ဆံးုထား�ပီး CMims@burlingtonvt.gov သို ့ အးီေမးလ်ပိုပ့ါ။ 
ေနာက်ထပ်အချက်အလက်များကုိ www.railyardenterprise.com �ှ ိပေရာဂျက်ဝက်ဘဆ်ိကု်တွင ်ရ�ှိ�ိငုပ်ါသည။် 
 
Pour demander les services d'un interprète pour la réunion du 7 septembre ou pour en savoir plus 
sur le Projet Railyard Enterprise, veuillez appeler au 802.922.5001 ou envoyer un courriel à 
CMims@burlingtonvt.gov  avant le 30 août. Des informations supplémentaires sont disponibles sur 
le site Web du projet à l'adresse suivante : www.railyardenterprise.com. 
 
यो से�े�र 7 को बैठकको लािग दोभाषे सेवाह� अनुरोध गन� वा Railyard Enterprise Project बारे थप जा�को लािग, 
कृपया 802.922.5001 मा कल गनु�होस् वा अग� 30 स�मा CMims@burlingtonvt.gov मा इमेल गनु�होस्। थप 
जानकारी प�रयोजनाको वेबसाइट www.railyardenterprise.com मा उपल� छ। 
 
Si aad u codsato adeegyada turjumaanka ee kulanka bisha Sibteembar 7deeda ama aad xog badan 
uga ogaato Mashruuca Railyard Enterprise, fadlan wac 802.922.5001 ama iimeelka 
CMims@burlingtonvt.gov ugu danbayn Agoosto 30keeda. Xog dheeraad ah ayaa laga heli karaa 
webseedka mashruuca oo ah www.railyardenterprise.com. 
 
Kuomba huduma za wakalimani kwa ajili ya Mkutano wa Tarehe 7 Septemba au kupata masomo 
mengi zaidi kuhusu Mradi wa Railyard Enterprise, tafadhali piga simu kwa 802.922.5001 au tumia 
barua pepe kwenye CMims@burlingtonvt.gov kabla ya tarehe 30 Agosti. Maelezo ya zaidi 
yanapatikana kwenye tovuti ya mradi katika www.railyardenterprise.com. 
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